FME Project Controls - FPSR Schedule

Tuesday

Sep-02

Wednesday

PMs Review Schedule Updates with Frank This Week

Thursday

Details with Linda

Saturday

HOLIDAY Review FPSR Cost
COSTS SHOULD BE UPDATED Linda review costs/run copies
8 9 10 11 12 13 14
Frank Push Button Linda - Vacation Linda - Vacation
Ken/Linda Updates
Linda-Internal Agenda
Review FPSR Cost Details with Linda
COB Internal FPSR
Input Complete
all information must be included.
15 16 17 18 19 20 21
August Internal FPSR COB Final FPSR Ken/Linda to
Internal FPSR Printed and Schedule Review Input Complete complete all updates
and Distributed 7:00-10:30-350 Conf. Rm. all information must be included. to the August FPSR.
with Backup 7:00-Mitzi; 7:30-Bruce Betty's Summaries completed.
8:00-Steve; 8:30-Jean Paul Frank's P3 Button pushed.
9:00-Bart; 9:30-Gemma
10: 00-Tim
22 23 24 25 26 27 28
Final FPSR Printed August NCI FPSR Meeting
and Distributed Customer Reviews to be completed with 1:00-2:00 - 427 Conf. Rm. SEPT. COSTS CUT OFF
with signature authorizations given to Linda for Suppimt.
Linda-E-mail
NCI/SAIC to remind
of date/time of Review
29 30
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